CALIFORNIA CHANGE ORDER (CO) CO No.: 00012

High-Speed Rail Authority
TITLE: Abatement of Hazardous Materials DATE: 04/21/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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CALIFORNIA

High-Speed Rail Authority

CHANGE ORDER (CO)

CO No.: 00012

TITLE: Abatement of Hazardous Materials DATE: 04/21/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57
CONTRACTOR:  Attn: Lloyd Neal

Dragados / Flatiron Joint Venture

1610 Arden Way, Ste. 175

Sacramento, CA 95815
DESCRIPTION OF CHANGE:

Removal of hazardous materials at 13 Authorit

hazardous assessments of these sites.

y owned sites. Various hazardous materials were identified in the

e ey e B S Mt et EaTIme
Payment T Lk S Unites il IS SR
BCORSIcm) Quantity N UnitsEETice MMNCBAMO Un i (Days
00001 FB-16-0137: 9780 Ponderosa Road 1.0 LS $11,600.00 $11,600.00 0
00002 FB-16-0136: 9888 Ponderosa Road 1.0 LS $8,300.00 $8,300.00 0
00003 FB-10-0433; 14358 South Willow 1.0 LS $77,825.00 $77,825.00 0
00004 FB-16-0135: 9896 Panderosa Road 1.0 LS $16,990.00 $16,990.00 0
00005 FB-10-0429: 14474 South Willow 1.0 LS $68,000.00 $68,000.00 0
00006 FB-10-0428: 14464 South Willow 1.0 LS $19,900.00 $19,900.00 0
00007 FB-10-0452; 15521 South Peach Avenue 1.0 LS $10,300.00 $10,300.00 0
00008 FB-10-0311: 2047 East Adams 1.0 LS $30,000.00 $30,000.00 0
00009 FB-10-0688: 2031 East Adams 1.0 LS $41,800.00 $41,800.00 ]
00010 FB-10-0467: 5260 East Elkhorn 1.0 LS $32,130.00 $32,130.00 0
00011 FB-16-0746: 2189 East Morton 1.0 LS $46,000.00 $46,000.00 0
00012 FB-16-0133: 7456 Lacey Boulevard 1.0 LS $24,760.00 $24,760.00 0
00013 FB-16-0123: 8084 Dover Avenue, Hanford 1.0 LS $69,300.00 $69,300.00 0
Total: $456,905.00 0
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